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By BRIAN TRUSDELL
Specially Written for The Westfield Leader

GARWOOD  – The borough
council will explore hiring a con-
struction or project manager to
oversee the completion of the
Athletic Field Complex (AFC), the
$3.2-million ball field that is
nearly a year behind schedule.

Delayed two months at the start
by Hurricane Sandy, the athletic
field was to be finished by mid-
2013, but has faced other delays
due to weather, as well as soil
disposal issues. While it now has
a scheduled completion date of
Tuesday, April 1, Borough Engi-
neer Donald Guarriello said Tues-
day that Sunday, June 1, was
more realistic.

Council President Ann Palmer
suggested the idea of a project
manager, which drew immediate
support from council members
Jim Mathieu and Sara Todisco.
Councilman Louis Petruzzelli, the

AFC committee representative,
endorsed the idea out of simple
curiosity.

With Councilman Mike Martin
absent, only Councilman Bill
Nierstedt voiced any opposition,
siding with Mr. Guarriello and
Borough Attorney Bob Renaud.

Both Mr. Guarriello and Mr.
Renaud felt the recommenda-
tion would provide little value,
since they said the project is
nearing completion and it likely
would be Saturday, March 15, at
the earliest before anyone could
be hired.

Mayor Pat Quattrocchi said she
accepted the borough’s profes-
sionals’ opinions in the matter
and Mr. Nierstedt agreed, saying
he felt it was a waste of Borough
Clerk Christina Ariemma’s time
to prepare a request for proposal

Christina M. Hinke for The Westfield Leader
PLANNING FOR THE FUTURE…Cranford Township Committee members
discuss raising pool fees, the plan for pedestrian improvements to the North
Avenue Plaza and Union County College’s plan to construct a lacrosse and soccer
field on Gallow Hills Road at its workshop meeting on Monday.

Paul Lachenauer for The Westfield Leader
WINTER WONDERLAND...Cranford looks picture perfect on January 14 as
the snow begins to accumulate causing numerous cancellations, including school.

CF Police Officers Advance;
Josh Furer Recognized

By CHRISTINA M. HINKE
Specially Written for The Westfield Leader

CRANFORD — A ceremony was
held Tuesday during the township
committee public meeting for Po-
lice Officers Guy Patterson and
Craig Marino, who were advanced
to the rank of lieutenant. Town
Hall was filled with family, friends
and fellow police officers in sup-
port of their promotions. Lt.
Patterson has served the Cranford
Police Department for 15 years
and Lt. Marino for 24 years.

At the start of the meeting, Mayor
Andis Kalnins presented Joshua
Furer, 12, with a certificate of
proclamation for spearheading an
effort in Cranford to raise funds to
victims of Typhoon Haiyan in the
Philippines. Joshua raised over
$3,000 for the Philippine Disaster
Recovery Foundation’s Brick by

Brick project.
Mayor Kalnins said he and former

mayor Dan Aschenbach are work-
ing on a video together to air on
TV-35 to explain the township’s
flood control efforts and what resi-
dents can do in their own property
to alleviate flooding.

Mayor Kalnins said over 150
people attended the public hear-
ing by the Department of Environ-
mental Protection for permit ap-
plications to develop 215 and 235
Birchwood Avenue. He and his
fellow commissioners thanked the
people for their support in oppos-
ing the development.

“It shows so much about our
town that so many were here to
tell your story,” Commissioner
Mary O’Connor said.

The Roosevelt Park Committee

GW Council Considers Hiring AFC Project Mgr.
(RFP) to solicit bids for hiring a
project manager. However, Mr.
Nierstedt said he would not vote
against such a proposal.

The issue consumed more than
half of an hour of discussion, with
Mr. Guarriello suggesting the cost
could be “six figures.”

“Right now, I think it’s like clos-
ing the barn door after the horse
got out,” Mr. Guarriello said. “The
project is probably through all
the bumps at this point. Every-
thing seems to be moving along,
other than the fact that we’re
restricted by weather. I really
don’t see what you’d gain out of
spending that kind of money at
this point in time.”

While the bond that is funding
the project has approximately a
$100,000 contingency fund for
cost overruns, that money is ear-
marked for payment to the
builder, Flanagan Construction.

Councilman Mathieu enthusi-
astically supported the idea, tell-
ing the council that there are “a
thousand and one details” that
need to be checked and that
without a single person respon-
sible, many can get overlooked.
With so many delays already,
Ms. Palmer was dubious of the
April 1 deadline and questioned
any date put forth by Flanagan.

“We have no faith in that April
date,” Ms. Palmer said.

“We don’t have a new schedule
and we don’t know what that new
schedule could be. It could be
September, December, we don’t
know,” she added, drawing sar-
castic laughter from Mr.
Guarriello, members of the coun-
cil and gallery.

On a suggestion from Mr.
Mathieu, the council will sum-
mon architects for both the club-
house building and landscaping
to address the construction
progress. Mr. Guarriello said both
architects are responsible for
“guiding the project.”

CONTINUED ON NEXT PAGE CONTINUED ON NEXT PAGE

Probitas Verus Honos


